COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22590

PCN: 22590-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:
I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT

NHPP0252-476
1-25 SOUTH GAP PACKAGE 2

PROJECT NO:

NAME OF ROAD:

PERCENT TIME:

Page 1
ESTIMATE RUN 08/12/2021

15:17:14

ESTIMATE NO: 0030 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 892.0

8/30/2021 ? FIXED COMPLETION DA
8/30/2021 ? FIXED COMPLETION DA”

DAYS
ORIG TIME ALLOW:

TIME ALLOW:
96.12

PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 07/25/2021 DATE TIME STARTED 02/15/2019
P.0. BOX 220 DATE LET 12/21/2018 DATE WORK BEGAN 02/15/2019
DATE AWARDED 02/01/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/15/2019

CURRENT PROJECT AMT: $ 127,146,509.68 PARTICIPATING

AWARD PROJECT AMT:  $ 104,131,317.37 NON-PARTICIPATING

PERCENT COMPLETE: 87.97%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 15,290,425.01 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$ 11,856,084.67 $ 1,735,314.39
0.00 0.00

11,856,084.67 1,735,314.39

170,666.43 -151,001.02

12,026,751.10 1,584,313.37
-1,561,969.76 0.00
0.00 0.00

10,464,781.34 1,584,313.37
0.00 0.00
0.00 0.00

10,464,781.34 1,584,313.37
0.00 0.00

PAYMENT DUE $ 1,584,313.37

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 201-00001

0006 201-00000

0010 202-00010

0015 202-00015

0020 202-00019

0025 202-00020

0030 202-00021

0035 202-00027

0040 202-00035

0045 202-00037

0050 202-00090

C22590
22590-BID
NHPP0252-476

DESCRIPTION

ROADWAY

*Clearing and Grubbing

Clear and Grub

*Removal of Tree

*Removal of Headwall

*Removal of Inlet

*Removal of Concrete Box Culvert

*Removal of Manhole

*Removal of Riprap

*Removal of Pipe

*Removal of End Section

*Removal of Delineator

ITEM

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0030

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

0.000 0.000
ACRE 0.000
122,430.00000 0.000
1.000 0.962
LS 0.038
122,430.00000 1.000
595.000 591.000
EACH 0.000
435.75000 591.000
12.000 11.000
EACH 0.000
1,008.00000 11.000
40.000 23.000
EACH 0.000
987.00000 23.000
3.000 3.000
EACH 0.000
18,301.50000 3.000
2.000 0.000
EACH 0.000
2,313.15000 0.000
740.000 98.800
SY 0.000
20.48000 98.800

3,495.000 2,901.200
LF 67.000

26.25000 2,968.200
31.000 28.000
EACH 0.000
264.60000 28.000
526.000 220.000
EACH 0.000
1.07000 220.000

Page 2
ESTIMATE RUN 08/12/2021

15:17:14
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
4,652.34
122,430.00
0.00
257,528.25
0.00
11,088.00
0.00
22,701.00
0.00
54,904.50
0.00
0.00
0.00
2,023.42
1,758.75
77,915.25
0.00
7,408.80
0.00
235.40



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0055 202-00170 Grinding And Texturing Concrete Pavement 400.000 0.000
SY 0.000 0.00
22.44000 0.000 0.00
0060 202-00210 *Removal of Concrete Pavement 12,720.000 10,321.230
SY 0.000 0.00
6.91000 10,321.230 71,319.70
0065 202-00220 *Removal of Asphalt Mat 65,137.000 57,092.850
SY 844.000 7,098.04
8.41000 57,936.850 487,248.91
0070 202-00240 *Removal of Asphalt Mat (Planing) (2") 237,213.000 215,699.620
SY 6,681.420 18,574.35
2.78000 222,381.040 618,219.29
0075 202-00240 *Removal of Asphalt Mat (Planing) (Special) 3. 5" 14,342.070 14,342.070
SY 0.000 0.00
4.67000 14,342.070 66,977.47
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 8" 31,605.000 23,327.190
SY 0.000 0.00
8.40000 23,327.190 195,948.40
0085 202-00248 *Removal of Rumble Strips 40,329.000 40,329.000
LF 0.000 0.00
2.73000 40,329.000 110,098.17
0090 202-00250 *Removal of Pavement Marking 254,195.000 189,599.350
SF 37,114.320 33,774.03
0.91000 226,713.670 206,309.44
0095 202-00700 *Removal of Light Standard 61.000 60.000
EACH 0.000 0.00
807.45000 60.000 48,447.00
0100 202-00705 *Removal of Light Standard Foundation 60.000 60.000
EACH 0.000 0.00
807.45000 60.000 48,447.00
0105 202-00715 *Removal of Closed Circuit Television Pole 6.000 1.000
EACH 0.000 0.00

971.25000 1.000 971.25



CONTID:
PCN:
PROJECT:

CAT NO0200

0110 202-00720

0115 202-00750

0120 202-00805

0125 202-00810

0130 202-00821

0135 202-00827

0140 202-00895

0145 202-00900

0150 202-01130

0155 202-01135

0160 202-01170

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

Removal of Overhead Sign Structure

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Pull Box

Removal of Impact Attenuator

*Removal of Concrete Footing

*Removal of Guardrail Type 3

*Removal of Guardrail Thrie Beam

*Removal of Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0030

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
2.000 2.000
EACH 0.000
341.25000 2.000
63.000 54.000
EACH 0.000
404.25000 54.000
1.000 1.000
EACH 0.000
5,242.09000 1.000
198.000 95.000
EACH 0.000
42.64000 95.000
9.000 0.000
EACH 0.000
53.30000 0.000
95.000 83.000
EACH 0.000
231.00000 83.000
1.000 1.000
EACH 0.000
1,063.42000 1.000
10.000 5.000
EACH 0.000
692.90000 5.000
43,789.550 43,789.550
LF 0.000
4.14000 43,789.550
5,443.750 5,418.750
LF 0.000
4.45000 5,418.750
3,426.210 3,426.210
LF 0.000

23.10000 3,426.210

Page 4
ESTIMATE RUN 08/12/2021

15:17:14
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
682.50
0.00
21,829.50
0.00
5,242.09
0.00
4,050.80
0.00
0.00
0.00
19,173.00
0.00
1,063.42
0.00
3,464.50
0.00
181,288.74
0.00
24,113.44
0.00
79,145.45



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01200 *Removal of Tensioned Cable Barrier 12,725.000 12,212.000
LF 0.000 0.00
3.33000 12,212.000 40,665.96
0170 202-01300 *Removal of End Anchorage 36.000 36.000
EACH 0.000 0.00
1,301.36000 36.000 46,848.96
0175 202-04008 *Clean Culvert (18"-24" Pipe) 2,344.000 1,585.750
LF 0.000 0.00
17.85000 1,585.750 28,305.64
0180 202-04008 *Clean Culvert (25"-48" Pipe and CBC < 4'x4") 2,057.000 1,750.000
LF 0.000 0.00
25.20000 1,750.000 44,100.00
0185 202-04008 *Clean Culvert (CBC > 4'x4") 561.000 295.250
LF 0.000 0.00
39.90000 295.250 11,780.48
0190 202-05019 *Sawing Concrete (Special) 7,562.000 6,511.000
LF 0.000 0.00
5.25000 6,511.000 34,182.75
0195 202-05030 *Sawing Asphalt Material (10 Inch) 142,635.000 139,963.000
LF 2,672.000 8,416.80
3.15000 142,635.000 449,300.25
0197 203-00000 Uncl Excav (FR 36) 32,040.000 32,040.000
cY 0.000 0.00
30.14000 32,040.000 965,685.60
0200 203-00040 *Unclassified Excavation (Special) 15,281.000 15,280.380
cY 0.000 0.00
18.69000 15,280.380 285,590.30
0205 203-00050 *Unsuitable Material 102,540.070 101,637.110
cY 902.960 43,612.97
48.30000 102,540.070 4,952,685.38
0210 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00

12.00000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0211 203-00060 Emb Matl (CIP) 398,012.660 394,856.660
CcY 3,156.000 39,134.40
12.40000 398,012.660 4,935,356.98
0212 203-00060 Emb Matl (CIP) FR 46 9,707.000 4,853.500
cY 0.000 0.00
18.80000 4,853.500 91,245.80
0215 203-00210 *Borrow (Complete In Place) 9,902.000 9,822.000
cY 0.000 0.00
30.14000 9,822.000 296,035.08
0220 203-01100 *Proof Rolling 200.000 118.000
HOUR 0.500 76.13
152.25000 118.500 18,041.63
0225 203-01510 *Backhoe 100.000 88.500
HOUR 9.400 1,888.46
200.90000 97.900 19,668.11
0230 203-01597 *Potholing 1,200.000 179.500
HOUR 6.000 1,259.22
209.87000 185.500 38,930.89
0235 203-02330  Laborer 905.500 856.000
HOUR 49.500 2,526.48
51.04000 905.500 46,216.72
0240 206-00000 *Structure Excavation 160.000 0.000
cY 0.000 0.00
15.54000 0.000 0.00
0245 206-01809 *Shoring (Area 29) 0.000 0.000
LS 0.000 0.00
30,660.00000 0.000 0.00
0250 206-01810 *Shoring (Area 30) 1.000 1.000
LS 0.000 0.00
141,645.00000 1.000 141,645.00
0255 206-01811 *Shoring (Area 31) 1.000 1.000
LS 0.000 0.00

47,349.23000 1.000 47,349.23



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0260 206-01812 *Shoring (Area 32) 1.000 1.000
LS 0.000 0.00
348,074.24000 1.000 348,074.24
0265 207-00205 *Topsoil 56,569.000 29,872.300
cY 0.000 0.00
6.72000 29,872.300 200,741.86
0270 207-00210 *Stockpile Topsoil 64,900.000 57,573.610
cY 0.000 0.00
5.46000 57,573.610 314,351.91
0275 207-00305 *Wetland Topsoil 656.000 0.000
cY 0.000 0.00
18.90000 0.000 0.00
0280 207-00310 *Stockpile Wetland Topsoil 656.000 73.830
cY 0.000 0.00
17.33000 73.830 1,279.47
0285 208-00002  *Erosion Log Type 1 (12 Inch) 48,880.000 40,278.000
LF 40.000 192.80
4.82000 40,318.000 194,332.76
0286 208-00006 Erosion Log (Special) (COIR Log) 2,400.000 980.000
LF 0.000 0.00
20.60000 980.000 20,188.00
0287 208-00011 Erosion Bales (Weed Free) 995.000 950.000
EACH 45.000 1,346.85
29.93000 995.000 29,780.35
0290 208-00013 *Erosion Log Type 1 (20 Inch) 42,228.000 40,988.000
LF 1,240.000 8,308.00
6.70000 42,228.000 282,927.60
0295 208-00020 *Silt Fence 42,280.000 12,927.000
LF 90.000 96.30
1.07000 13,017.000 13,928.19
0300 208-00021 *Silt Fence (Reinforced) 27,334.000 26,374.000
LF 960.000 3,033.60

3.16000 27,334.000 86,375.44



CONTID:
PCN:
PROJECT:

CAT NO0200

0301 208-00021

0305

208-00033

0310

208-00035

0311

208-00035

0312

208-00036

0315

208-00041

0320

208-00045

0325

208-00046

0330

208-00060

0335

208-00070

0340 208-00071

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Silt Fence (Reinf) (Monofilament Type A)

*Sediment Trap

*Aggregate Bag

Aggregate Bag (Rubber Wattle) (CMO021)

Aggregate Bag (Special) (Reset Rubber Wattle) (CMO
021)

*Rock Check Dam

Concrete Washout Structure

Pre-fabricated Concrete Washout Structure

*Temporary Slope Drain

*Vehicle Tracking Pad

*Maintenance Aggregate (Vehicle Tracking Pad)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0030

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1,500.000
LF
2.10000
22.000
EACH
4,095.00000
47,920.000
LF
3.75000
800.000
LF
11.03000
800.000
LF
4.48000
70.000
EACH
910.72000
3.000
EACH
9,091.53000
11.000
EACH
5,218.54000
1,380.000
LF
11.25000
9.000
EACH
3,255.00000
2,938.000
cYy

73.50000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

5.000
0.000
5.000

16,333.000
500.000
16,833.000

0.000
0.000
0.000

0.000
0.000
0.000

37.500
0.000
37.500

1.000
0.000
1.000

8.000
0.000
8.000

442.000
0.000
442.000

6.000
0.000
6.000

2,182.840
0.000
2,182.840

Page 8
ESTIMATE RUN 08/12/2021

15:17:14
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
20,475.00
1,875.00
63,123.75
0.00
0.00
0.00
0.00
0.00
34,152.00
0.00
9,091.53
0.00
41,748.32
0.00
4,972.50
0.00
19,530.00
0.00
160,438.74



CONTID:

PCN:

PROJECT:

CAT NO0200

0345

0350

0355

0360

0365

0370

0375

0377

0378

0380

0385

208-00075

208-00075

208-00103

208-00105

208-00106

208-00200

208-00300

210-00001

210-00015

210-00750

210-00760

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Pre-fabricated Vehicle Tracking Pad

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0030

CURRENT
QUANTITY/
UNITS
UNIT PRICE

20.000
EACH
18,067.97000

Pre-fabricated Vehicle Tracking Pad (Reset) 17.000

EACH
1,437.66000

Removal and Disposal of Sediment (Labor) 5,786.000
HOUR
49.99000
*Removal and Disposal of Sediment (Equipment) 500.000
HOUR
97.53000
*Sweeping (Sediment Removal) 3,064.320
HOUR
157.05000
Erosion Control Management 1.000
LS

*Temporary Berms

Res Structure

Res End Section

*Reset Light Standard

*Reset Luminaire

1,141,169.40000

14,445.000
LF
3.36000
5.000
EACH
7,218.75000
6.000
EACH
4,893.00000
1.000
EACH
2,199.75000
1.000
EACH

231.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

15.000
0.000
15.000

17.000
0.000
17.000

5,429.000
357.000
5,786.000

274.750
11.000
285.750

2,887.870
176.450
3,064.320

0.870
0.030
0.900

596.000
0.000
596.000

3.000
0.000
3.000

6.000
0.000
6.000

1.000
0.000
1.000

1.000
0.000
1.000

Page 9
ESTIMATE RUN 08/12/2021

15:17:14
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
271,019.55
0.00
24,440.22
17,846.43
289,242.14
1,072.83
27,869.20
27,711.47
481,251.46
34,235.08
1,027,052.46
0.00
2,002.56
0.00
21,656.25
0.00
29,358.00
0.00
2,199.75
0.00
231.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0390 210-00815 *Reset Sign Panel 13.000 1.000
EACH 0.000 0.00
58.63000 1.000 58.63
0395 210-00816 *Reset Sign Panel (Special) 17.000 7.500
EACH 0.000 0.00
3,442.56000 7.500 25,819.20
0397 210-01130 Res Gdrail Ty 3 3,909.000 2,434.000
LF 0.000 0.00
21.42000 2,434.000 52,136.28
0398 210-01180 Reset Guardrail (Special) (7' Posts) 1,475.000 1,475.000
LF 0.000 0.00
26.15000 1,475.000 38,571.25
0400 210-01190 *Reset Tensioned Cable Barrier 44,432.000 44,432.000
LF 0.000 0.00
17.59000 44,432.000 781,558.88
0405 210-01200 *Reset End Anchorage 15.000 14.500
EACH 0.000 0.00
6,053.94000 14.500 87,782.13
0407  210-02900 Relay Riprap 36.000 34.440
cY 0.000 0.00
166.95000 34.440 5,749.76
0410 210-04015  *Modify Manhole 1.000 0.000
EACH 0.000 0.00
2,940.00000 0.000 0.00
0415 212-00006 *Seeding (Native) 0.000 0.000
ACRE 0.000 0.00
637.50000 0.000 0.00
0416 212-00006 Seeding (Native) (Upland East) 51.870 50.480
ACRE 1.390 908.53
653.62000 51.870 33,903.27
0417 212-00006 Seeding (Native) (Upland West) 40.000 28.070
ACRE 1.250 803.63

642.90000 29.320 18,849.83



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0420 212-00009 *Seeding (Temporary) 17.000 15.510
ACRE 0.000 0.00
348.21000 15.510 5,400.74
0425 212-00022 *Seeding (Riparian) 4.000 0.790
ACRE 0.000 0.00
1,040.36000 0.790 821.88
0430 212-00023 *Seeding (Upland Forest) 0.000 0.000
ACRE 0.000 0.00
653.57000 0.000 0.00
0435 212-00024 *Seeding (Upland Grassland) 0.000 0.000
ACRE 0.000 0.00
642.86000 0.000 0.00
0440 212-00028 *Seeding (Wetlands) 3.000 0.490
ACRE 0.000 0.00
1,178.57000 0.490 577.50
0445 212-00032 *Soil Conditioning 85.000 79.660
ACRE 2.640 8,061.42
3,053.57000 82.300 251,308.81
0450 213-00004 *Mulching (Weed Free Straw) 41.000 16.720
ACRE 0.560 345.00
616.07000 17.280 10,645.69
0455 213-00061 *Mulch Tackifier 16,600.000 3,258.110
LB 111.760 239.17
2.14000 3,369.870 7,211.52
0460 213-00150 *Bonded Fiber Matrix 70.880 70.850
ACRE 0.030 85.18
2,839.28000 70.880 201,248.17
0465 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
30,000.00000 0.000 0.00
0470 214-01009 *Brush Windrow 1,028.000 1,002.000
LF 0.000 0.00

9.10000 1,002.000 9,118.20



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0475 214-01011 *Live Brush Mattress 72.000 72.000
LF 0.000 0.00
17.15000 72.000 1,234.80
0480 214-01012 *Live Brush Fascine 150.000 80.000
LF 0.000 0.00
23.57000 80.000 1,885.60
0485 214-01013 *Live Willow Stakes 1,010.000 690.000
EACH 0.000 0.00
3.49000 690.000 2,408.10
0490 214-01228 *Riprap Planting Pocket 171.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0495 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,345.000 2,075.000
EACH 0.000 0.00
3.49000 2,075.000 7,241.75
0500 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,392.000 1,890.000
EACH 0.000 0.00
6.96000 1,890.000 13,154.40
0505 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 152.000 135.000
EACH 0.000 0.00
32.14000 135.000 4,338.90
0510 216-00070 Geocell Cellular Confinement System 0.000 0.000
SY 0.000 0.00
52.50000 0.000 0.00
0515 217-00020 *Herbicide Treatment 358.160 337.160
HOUR 21.000 4,162.62
198.22000 358.160 70,994.48
0520 240-00000 *Wildlife Biologist 563.045 541.045
HOUR 22.000 2,451.46
111.43000 563.045 62,740.10
0525 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00

78.21000 8.750 684.34
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0530 240-00020 *Netting 1,500.000 88.900
SY 0.000 0.00
10.12000 88.900 899.67
0535 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
54.73000 0.000 0.00
0536  304-06007  ABC (CL6) 66,320.000 62,461.770
CcY 763.000 41,758.99
54.73000 63,224.770 3,460,291.66
0540 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 4,595.180 4,562.160
TON 33.020 6,087.24
184.35000 4,595.180 847,121.43
0545 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 198,564.000 188,951.730
TON 591.490 39,748.13
67.20000 189,543.220 12,737,304.38
0550 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 67,665.000 49,936.230
TON 1,188.540 81,747.78
68.78000 51,124.770 3,516,361.68
0555 411-10255 *Emulsified Asphalt (Slow-Setting) 72,748.650 71,888.790
GAL 859.860 2,442.00
2.84000 72,748.650 206,606.17
0560 412-00190 *Concrete Pavement (Patching) 1,655.000 1,286.820
SY 8.890 1,015.24
114.20000 1,295.710 147,970.08
0565 412-01000 *Concrete Pavement (10 Inch) 6,500.000 6,476.900
SY 0.000 0.00
85.25000 6,476.900 552,155.73
0570 412-01300 *Concrete Pavement (13 Inch) 400.000 0.000
SY 0.000 0.00
122.73000 0.000 0.00
0575 420-00200 *Geotextile (Weed Barrier) 0.000 0.000
SY 0.000 0.00

10.50000 0.000 0.00
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0580 420-00300 *Geotextile (Reinforcement) 261,670.920 259,995.360
SY 1,675.560 9,684.74
5.78000 261,670.920 1,512,457.92
0585 420-00520 *Geogrid Pavement Reinforcement 22,776.000 4,790.880
SY 4,631.530 68,083.49
14.70000 9,422.410 138,509.43
0590 503-00042 *Drilled Shaft (42 Inch) 44.000 43.630
LF 0.000 0.00
508.15000 43.630 22,170.58
0595 503-00048 *Drilled Shaft (48 Inch) 145.000 128.380
LF 0.000 0.00
549.37000 128.380 70,528.12
0600 503-00054 *Drilled Shaft (54 Inch) 214.900 214.900
LF 0.000 0.00
618.57000 214.900 132,930.69
0605 604-39000 *Manhole Special (Water Quality) 0.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
0610 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 390.000 390.000
LF 0.000 0.00
141.75000 390.000 55,282.50
0615 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 73,016.000 62,753.250
LF 37.500 978.38
26.09000 62,790.750 1,638,210.67
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 0.000
LF 0.000 0.00
6.06000 0.000 0.00
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 0.000
LF 0.000 0.00
6.06000 0.000 0.00
0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 0.000 0.00

1.47865 0.000 0.00
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0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 0.000 0.00
1.47840 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 0.000 0.00
1.47840 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 0.000 0.00
1.47840 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 8' 0.000
LF 0.000 0.00
3.61020 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 0.000
LF 0.000 0.00
3.60960 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 0.000
LF 0.000 0.00
3.60960 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 0.000
LF 0.000 0.00
3.60960 0.000 0.00

0615 MATERIAL ALLOWANCE Steel Posts--W6 x 9 x 7'8" 0.000
LF 0.000 0.00
7.99271 0.000 0.00

0615 MATERIAL ALLOWANCE Synthetic Blocks 6 x 12 x 14 0.000
LF 0.000 0.00
1.46854 0.000 0.00

0615 MATERIAL ALLOWANCE Adjustment for Installed Mat erials 0.000
(Est. # 005)
LF 0.000 0.00

12.10088 0.000 0.00

0615 MATERIAL ALLOWANCE BUTTERFLY REF TAB 0.000
LF 0.000 0.00
0.69920 0.000 0.00
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0616 606-00305 Gdrail Ty 3 (Spec) (CMO 20) 112.500 112.500
LF 0.000 0.00
111.77000 112.500 12,574.13
0617 606-00710 Gdrail Ty 7 (Sty CA) 150.000 150.000
LF 0.000 0.00
95.00000 150.000 14,250.00
0620 606-00900 *Guardrail (Special) 796.700 796.700
LF -37.500 -9,554.25
254.78000 759.200 193,428.98
0625 606-00910 *Guardrail Type 9 (Style CA) 1,350.000 1,141.000
LF 15.000 1,502.85
100.19000 1,156.000 115,819.64
0630 606-00916 *Guardrail Type 9 (Style CA) (Special) 1,415.000 1,415.000
LF 0.000 0.00
73.98000 1,415.000 104,681.70
0632 606-00931 Guardrail Type 9 (Style CD) (Special) 1,287.000 536.000
LF 0.000 0.00
144.74000 536.000 77,580.64
0635 606-00940 *Guardrail Type 9 (Style CE) 39,732.000 37,756.000
LF 0.000 0.00
129.55000 37,756.000 4,891,289.80
0636  606-00940 Guardrail Type 9 (Style CE) FR 46 1,144.000 330.000
LF 20.000 3,581.20
179.06000 350.000 62,671.00
0637 606-00941 Guardrail Type 9 (Style CE) (Special) (FR55) 118.000 118.000
LF 0.000 0.00
450.55000 118.000 53,164.90
0640 606-00942 *Guardrail Type 9 (Style CGE) 4,763.000 3,988.000
LF 0.000 0.00
180.74000 3,988.000 720,791.12
0645 606-00944 *Guardrail Type 9 (Style CGD) (Special) 221.000 177.000
LF 0.000 0.00

278.76000 177.000 49,340.52
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0650 606-01340 *End Anchorage Type 3D 28.000 19.000
EACH 0.000 0.00
1,008.64000 19.000 19,164.16
0655 606-01370 *Transition Type 3G 29.000 14.000
EACH 0.000 0.00
2,981.36000 14.000 41,739.04
0655 MATERIAL ALLOWANCE MGS Rail Transition 6.000
EACH 0.000 0.00
973.84000 6.000 5,843.04
0655 MATERIAL ALLOWANCE Wood Blocks for W6 x 15 Post S 13.000
EACH 0.000 0.00
49.02000 13.000 637.26
0655 MATERIAL ALLOWANCE Wood Blocks 6 x 12 x 19 2.000
EACH 0.000 0.00
114.38000 2.000 228.76
0660 606-01380 *Transition Type 3H 12.000 6.000
EACH 0.000 0.00
1,241.97000 6.000 7,451.82
0660 MATERIAL ALLOWANCE Transition Ty 3H--Rail Secti ons 1.000
EACH 0.000 0.00
398.79000 1.000 398.79
0665 606-01385 *Transition Type 3J 1.000 1.000
EACH 0.000 0.00
1,180.45000 1.000 1,180.45
0670 606-01390 *End Anchorage Type 3K 1.000 1.000
EACH 0.000 0.00
1,370.30000 1.000 1,370.30
0670 MATERIAL ALLOWANCE Guardrail End Treat 0.000
EACH 0.000 0.00
750.83000 0.000 0.00
0672 606-01460 Median Terminal 1.000 1.000
EACH 0.000 0.00

6,913.20000 1.000 6,913.20
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0672 MATERIAL ALLOWANCE Median Terminal Kit 0.000
EACH 0.000 0.00
3,625.00000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 17.000 16.000
EACH 0.000 0.00
2,956.97000 16.000 47,311.52
0675 MATERIAL ALLOWANCE Guardrail End Treat 0.000
EACH 0.000 0.00
1,624.63000 0.000 0.00
0675 MATERIAL ALLOWANCE Guardrail End Treat 7.000
EACH 0.000 0.00
1,300.34000 7.000 9,102.38
0680 606-02005 *End Anchorage (Flared) 72.000 72.000
EACH 0.000 0.00
2,324.85000 72.000 167,389.20
0680 MATERIAL ALLOWANCE Guardrail End Treat 0.000
EACH 0.000 0.00
1,624.63000 0.000 0.00
0685 606-21010 *End Anchorage (Tensioned Cable Barrier) 9.000 3.000
EACH 0.000 0.00
5,431.37000 3.000 16,294.11
0690 607-01000 *Fence Barbed Wire with Metal Posts 1,272.000 0.000
LF 0.000 0.00
2.09000 0.000 0.00
0692 607-01050 Fence Wire MP 1,090.000 1,085.000
LF 0.000 0.00
25.88000 1,085.000 28,079.80
0695 607-11525 Fence (Plastic) 15,200.000 12,905.500
LF 0.000 0.00
1.61000 12,905.500 20,777.86
0700 607-60620 *Road Closure Gate 0.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
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0705 609-21021 *Curb and Gutter Type 2 (Section II-M) 540.000 540.000
LF 0.000 0.00
37.36000 540.000 20,174.40
0707 609-60011 CurbTy6 M 294.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0710 612-00001 *Delineator (Type I) 349.000 120.000
EACH 0.000 0.00
14.92000 120.000 1,790.40
0715 612-00002 *Delineator (Type II) 170.000 89.000
EACH 0.000 0.00
17.05000 89.000 1,517.45
0720 612-00003 *Delineator (Type ) 61.000 7.000
EACH 0.000 0.00
18.12000 7.000 126.84
0722 612-00021 Delin (Ty I) (Barrier) 0.000 0.000
EACH 0.000 0.00
60.90000 0.000 0.00
0725 612-00022 *Delineator (Type II) (Barrier) 276.000 115.000
EACH 50.000 3,091.00
61.82000 165.000 10,200.30
0730 612-00023 *Delineator (Type IlI) (Barrier) 7.000 7.000
EACH 0.000 0.00
66.10000 7.000 462.70
0732 612-00052 Reflector 12.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
0733  612-00052 Reflector (Barrier Mount Inlet Marker) 0.000 0.000
EACH 0.000 0.00
54.08000 0.000 0.00
0735 612-00075 *Reflector Strip (6 Inch) 3,550.000 445.000
EACH 42.000 1,253.70

29.85000 487.000 14,536.95
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0735 MATERIAL ALLOWANCE Reflector Strips 0.000
EACH 2,958.000 47,919.60
16.20000 2,958.000 47,919.60
0740 613-00206 *2 Inch Electrical Conduit (Bored) 2,720.000 2,720.000
LF 0.000 0.00
13.87000 2,720.000 37,726.40
0745 613-01200 *2 Inch Electrical Conduit (Plastic) 30,640.000 17,183.000
LF 584.000 7,329.20
12.55000 17,767.000 222,975.85
0750 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl 410.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
0755 613-07011 *Pull Box (11"x18"x12") 122.000 109.000
EACH 8.000 9,786.00
1,223.25000 117.000 143,120.25
0755 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
306.60000 0.000 0.00
0755 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
306.60000 0.000 0.00
0760 613-07023 *Pull Box (24"x36"x24") 19.000 19.000
EACH 0.000 0.00
1,904.70000 19.000 36,189.30
0760 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
431.62000 0.000 0.00
0760 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
431.62000 0.000 0.00
0765 613-10000 *Wiring 1.000 0.600
LS 0.200 62,685.00
313,425.00000 0.800 250,740.00
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0766 613-10000 Wiring (ADDITIONAL)(FR36) 1.000 1.000
LS 0.000 0.00
23,331.00000 1.000 23,331.00
0767 613-10000 Wiring (ADDITIONAL)(FR43) 1.000 1.000
LS 0.000 0.00
13,807.50000 1.000 13,807.50
0770 613-13012 *Luminaire (LED) (12,000 Lumens) 5.000 5.000
EACH 0.000 0.00
1,380.75000 5.000 6,903.75
0775 613-13040 *Luminaire (LED)(40,000 lumens) 107.000 76.000
EACH 5.000 4,740.75
948.15000 81.000 76,800.15
0775 MATERIAL ALLOWANCE Luminaire, Road 0.000
EACH 0.000 0.00
338.00000 0.000 0.00
0775 MATERIAL ALLOWANCE Luminaire, Road 27.000
EACH -5.000 -1,732.25
346.45000 22.000 7,621.90
0780 613-13065 *Luminaire (LED) (5400 Lumens) 0.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
0781 613-16000 Luminaire (Spec) (Temporary) 1.000 0.000
EACH 0.000 0.00
2,286.90000 0.000 0.00
0782 613-20000 Inst Light Std + Lumin (Temporary) 16.000 1.000
EACH 0.000 0.00
927.15000 1.000 927.15
0785 613-34300 *Light Standard Metal (30 Foot) 21.000 20.000
EACH 1.000 2,856.00
2,856.00000 21.000 59,976.00
0785 MATERIAL ALLOWANCE LIGHT STANDARD METAL (30 FOOT) 0.000
EACH 0.000 0.00

1,849.05000 0.000 0.00
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0790 613-34400 *Light Standard Metal (40 Foot) 89.000 54.000
EACH 5.000 18,012.75
3,602.55000 59.000 212,550.45
0790 MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT) 27.000
EACH -5.000 -9,245.25
1,849.05000 22.000 40,679.10
0795 613-34402 *Light Standard Metal (40 Foot) (2 Arm) 1.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
0795 MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)(2 0.000
ARM)
EACH 0.000 0.00
2,326.80000 0.000 0.00
0800 613-34500 *Light Standard Metal (50 Foot) 1.000 0.000
EACH 0.000 0.00
3,780.00000 0.000 0.00
0805 613-40010 *Light Standard Foundation 109.000 75.000
EACH 6.000 8,870.40
1,478.40000 81.000 119,750.40
0805 MATERIAL ALLOWANCE Conc, CL B 0.000
EACH 0.000 0.00
499.00000 0.000 0.00
0810 613-40012 *Light Standard Foundation Special 1.000 0.000
EACH 0.000 0.00
1,739.85000 0.000 0.00
0811 613-43300 Furn Light Std Timber 17.000 17.000
EACH 0.000 0.00
932.83000 17.000 15,858.11
0815 613-50100 *Lighting Control Center 1.000 1.000
EACH 0.000 0.00
11,203.50000 1.000 11,203.50
0820 613-50102 *Lighting Control Center (Install Only) 7.000 0.000
EACH 0.000 0.00

2,766.75000 0.000 0.00
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0825 613-50150 *Secondary Service Pedestal 6.000 6.000
EACH 0.000 0.00
7,072.80000 6.000 42,436.80
0830 613-50210 *Temporary Lighting 0.000 0.000
LS 0.000 0.00
160,650.00000 0.000 0.00
0831 613-50400 Light Std Timber (Temp) (and Luminaire) 8.000 7.000
EACH 0.000 0.00
2,969.40000 7.000 20,785.80
0835 614-00011 *Sign Panel (Class 1) 166.000 98.450
SF 0.000 0.00
17.05000 98.450 1,678.57
0840 614-00012 *Sign Panel (Class 1) 2,320.000 1,324.750
SF 0.000 0.00
19.99000 1,324.750 26,481.75
0845 614-00013 *Sign Panel (Class IIl) 5,545.000 760.500
SF 0.000 0.00
34.04000 760.500 25,887.42
0850 614-00040 *Sign Post (Special) 43.000 43.000
LF 0.000 0.00
63.96000 43.000 2,750.28
0853  614-00041 Sign Post (Spec) 16.000 7.000
EACH 0.000 0.00
1,194.38000 7.000 8,360.66
0855 614-00615 *Steel Sign Post (W 6x15) 23.000 23.000
LF 0.000 0.00
52.24000 23.000 1,201.52
0860 614-00818 *Steel Sign Post (W 8x18) 59.000 30.000
LF 0.000 0.00
58.63000 30.000 1,758.90
0865 614-00821 *Steel Sign Post (W 8x21) 0.000 0.000
LF 0.000 0.00

69.29000 0.000 0.00
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0870 614-01022 *Steel Sign Post (W 10x22) 179.000 74.000
LF 0.000 0.00
74.62000 74.000 5,521.88
0872 614-01026 Steel Sign Post (W 10x26) 214.000 0.000
LF 0.000 0.00
76.65000 0.000 0.00
0875 614-01226 *Steel Sign Post (W 12x26) 74.000 38.000
LF 0.000 0.00
79.95000 38.000 3,038.10
0880 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 264.000 103.000
Slipbase
EACH 0.000 0.00
421.07000 103.000 43,370.21
0885 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 104.000 40.000
LF 0.000 0.00
26.65000 40.000 1,066.00
0890 614-03002 *Concrete Footing (Type 2) 2.000 2.000
EACH 0.000 0.00
1,940.11000 2.000 3,880.22
0895 614-03003 *Concrete Footing (Type 3) 4.000 0.000
EACH 4.000 8,101.56
2,025.39000 4.000 8,101.56
0900 614-03004 *Concrete Footing (Type 4) 4.000 0.000
EACH 4.000 8,527.92
2,131.98000 4.000 8,527.92
0905 614-03005 *Concrete Footing (Type 5) 12.000 4.000
EACH 8.000 18,761.44
2,345.18000 12.000 28,142.16
0907 614-03006 Conc Footing (Ty 6) 12.000 0.000
EACH 0.000 0.00
2,765.00000 0.000 0.00
0910 614-03007 *Concrete Footing (Type 7) 4.000 2.000
EACH 0.000 0.00

2,718.28000 2.000 5,436.56



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0915 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
34,747.28000 1.000 34,747.28
0917 614-31800 Monotube Overhead Sign Cant (18 In Dia) 1.000 0.000
EACH 0.000 0.00
40,102.28000 0.000 0.00
0917 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
23,600.00000 1.000 23,600.00
0920 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
42,459.53000 1.000 42,459.53
0925 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 5.000 5.000
EACH 0.000 0.00
43,959.75000 5.000 219,798.75
0925 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00
28,300.00000 0.000 0.00
0930 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 0.000
EACH 1.000 87,046.90
87,046.90000 1.000 87,046.90
0930 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH -1.000 -59,000.00
59,000.00000 0.000 0.00
0935 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 1.250
EACH 0.750 78,488.66
104,651.55000 2.000 209,303.10
0935 MATERIAL ALLOWANCE Overhead Sign Str 0.750
EACH -0.750 -50,250.00
67,000.00000 0.000 0.00
0940 614-80385 Rumble Strip 0.000 0.000
LF 0.000 0.00

0.14000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0945 614-85003

0950 619-10200

0955 621-00450

0960 624-20300

0965 625-00000

0966 625-00000

0970 625-00001

0975 625-00015

0980 626-00100

0981 626-00100

0982 626-00100

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Impact Attenuator (Low Maintenance)

*20 Inch Welded Steel Pipe

*Detour Pavement

Detour Drainage Pipe (Class 0)

*Construction Surveying

Const Surveying (ADDITIONAL)(FR36)

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

Mobilization (w/o Autopay) (FR36)

Mobilization (w/o Autopay) FR 46

ESTIMATE NO: 0030

CURRENT
QUANTITY/
UNITS
UNIT PRICE

5.000
EACH
23,253.13000

110.000
LF
651.53000
73,000.000
SY
64.16000
5,122.000
LF
142.23000
1.000
LS

1,219,245.30000

1.000
LS
64,073.63000
304.000
HOUR
173.25000
1.000
LS
71,862.40000
1.000
LS

13,124,414.99000

1.000
LS
1,160,126.14000

1.000
LS
11,970.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

110.000
0.000
110.000

63,346.270
-666.890
62,679.380

3,730.000
0.000
3,730.000

0.822
0.026
0.848

1.000
0.000
1.000

84.000
0.000
84.000

1.000
0.000
1.000

0.888
0.016
0.904

1.000
0.000
1.000

1.000
0.000
1.000

Page 26
ESTIMATE RUN 08/12/2021

15:17:14
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
71,668.30
-42,787.66
4,021,509.02
0.00
530,517.90
31,700.38
1,033,920.01
0.00
64,073.63
0.00
14,553.00
0.00
71,862.40
209,990.64
11,864,471.15
0.00
1,160,126.14
0.00
11,970.00
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PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0983 626-00100 Mobilization (w/o Autopay) (FR48) 1.000 1.000
LS 0.000 0.00
3,018.75000 1.000 3,018.75
0985 626-01101 *Public Information Services (Tier 1) GAP PROJE CT ONLY 1.000 0.900
LS 0.042 21,889.96
521,189.55000 0.942 490,960.56
0990 627-00005 *Epoxy Pavement Marking 8,140.680 8,140.680
GAL 0.000 0.00
77.14000 8,140.680 627,972.06
0995 627-00013 *Pavement Marking Paint (High Build) 4,254.800 3,460.840
GAL 793.960 28,916.02
36.42000 4,254.800 154,959.82
0997 627-30205 Thermoplastic Pvmt Mkg (WS) 116.000 116.000
SF 0.000 0.00
16.20000 116.000 1,879.20
1000  630-00000 *Flagging 9,870.000 9,577.500
HOUR 0.000 0.00
25.45000 9,577.500 243,747.38
1005 630-00003 *Uniformed Traffic Control 15,753.000 10,342.750
HOUR 306.000 29,954.34
97.89000 10,648.750 1,042,406.14
1010 630-00007 *Traffic Control Inspection 156.000 67.000
DAY 0.000 0.00
106.06000 67.000 7,106.02
1015 630-00017 *Traffic Control Management (Special) 2,263.500 2,192.500
DAY 71.000 70,784.16
996.96000 2,263.500 2,256,618.96
1020 630-00030  *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1021 900-00005 Added Item (Day)/ Courtesy Patrol CO #03 1,000.000 729.000
DAY 30.000 36,533.40

1,217.78000 759.000 924,295.02
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PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1025 630-80002 *Flashing Beacon (Solar) 8.000 0.000
EACH 0.000 0.00
795.46000 0.000 0.00
1030 630-80335 *Barricade (Type 3 M-A) (Temporary) 32.000 26.100
EACH 0.000 0.00
138.65000 26.100 3,618.77
1035 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 120.600
EACH 0.000 0.00
42.42000 120.600 5,115.85
1040 630-80342 *Construction Traffic Sign (Panel Size B) 180.000 117.900
EACH 0.000 0.00
79.55000 117.900 9,378.95
1045 630-80343 *Construction Traffic Sign (Panel Size C) 106.000 23.400
EACH 0.000 0.00
122.75000 23.400 2,872.35
1050 630-80344 *Construction Traffic Sign (Special) 1,146.000 1,031.400
SF 0.000 0.00
18.56000 1,031.400 19,142.78
1055 630-80355 *Portable Message Sign Panel 11.000 0.000
EACH 0.000 0.00
9,015.15000 0.000 0.00
1060 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 0.000
Type
yPe) EACH 0.000 0.00
2,068.19000 0.000 0.00
1065 630-80359 *Portable Message Sign Panel 4.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
1070 630-80360 *Drum Channelizing Device 950.000 278.100
EACH 0.000 0.00
37.12000 278.100 10,323.07
1075 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 90.000 0.000
EACH 0.000 0.00

66.29000 0.000 0.00
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CAT NO0200 ROADWAY

1080 630-80367 *Portable Traffic Speed Monitor 4.000 0.000
EACH 0.000 0.00
2,810.61000 0.000 0.00
1085 630-80370 Concrete Barrier (Temporary) 108,360.000 97,524.000
LF 0.000 0.00
47.87000 97,524.000 4,668,473.88
1090 630-80378 Glare Screen (Temporary) 4,290.000 3,690.000
LF 0.000 0.00
33.26000 3,690.000 122,729.40
1095 630-80380 *Traffic Cone 1,120.000 145.800
EACH 0.000 0.00
17.71000 145.800 2,582.12
1100 630-80384 *Tubular Marker 25.000 22.500
EACH 0.000 0.00
63.64000 22.500 1,431.90
1105 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
1110 630-80415 *Advanced Warning Flashing or Sequencing Panel (Cc 10.000 0.000
Type
yPe) DAY 0.000 0.00
37.12000 0.000 0.00
1115 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 2.700
(Temporary)
EACH 0.000 0.00
6,967.11000 2.700 18,811.20
1120 630-85010 Impact Attenuator (Temporary) 40.000 36.000
EACH 0.000 0.00
13,815.35000 36.000 497,352.60
1125 630-85041 *Mobile Attenuator 2,314.000 2,203.000
DAY 111.000 74,167.98
668.18000 2,314.000 1,546,168.52
1130 632-00000 *Night Work Lighting 1.000 1.000
LS 0.000 0.00

238,373.74000 1.000 238,373.74
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1135 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1140 700-70011 F/A Partnering 25,000.000 4,746.320
FA 0.000 0.00
1.00000 4,746.320 4,746.32
1145 700-70016 F/A Fuel Cost Adjustment -50,000.000 -519,307.740
FA -13.560 -13.56
1.00000 -519,321.300 -519,321.30
1150 700-70018 F/A Roadway Smoothness Incentive 43,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1155 700-70019 F/A Asphalt Cement Cost Adjustment -500,000.000 -945,046.990
FA 1,157.630 1,157.63
1.00000 -943,889.360 -943,889.36
1160 700-70023 F/A On-The-Job Trainee 128,000.000 128,000.000
FA 0.000 0.00
1.00000 128,000.000 128,000.00
1165 700-70025 F/A Quality Incentive Payment 750,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70031 F/A Interim Surface Repair 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70034 F/A Rail Road License Fee 13,632.150 13,632.150
FA 0.000 0.00
1.00000 13,632.150 13,632.15
1180 700-70034  F/A Smart Work Zone 355,169.300 355,169.300
FA 0.000 0.00
1.00000 355,169.300 355,169.30
1185 700-70035 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1190 700-70035 F/A Public Information Services 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70060 F/A Adjust Utilities 57,994.300 57,994.300
FA 0.000 0.00
1.00000 57,994.300 57,994.30
1205 700-70074 F/A Obtain Power from IREA 250,000.000 92,883.000
FA 0.000 0.00
1.00000 92,883.000 92,883.00
1210 700-70082 F/A Furnish & Install Electrical Service 75,000.000 18,495.180
FA 221.430 221.43
1.00000 18,716.610 18,716.61
1215 700-70155 F/A Pavement Surface Course Maintenance 55,000.000 54,200.000
FA 0.000 0.00
1.00000 54,200.000 54,200.00
1220 700-70380 F/A Erosion Control & Landscape 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70589 F/A Environmental Health & Safety Management 45,000.000 15,368.620
FA 0.000 0.00
1.00000 15,368.620 15,368.62
1230 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-71002 CDOT Risk Pool 490,250.200 468,263.080
FA 21,987.120 21,987.12
1.00000 490,250.200 490,250.20
1236 900-00006 Added Item (Dollar)/ Working Time Violation -450.000 -450.000
DOL 0.000 0.00

1.00000 -450.000 -450.00
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1237 900-00006 Added Item (Dollar)/ Materials Pay Reduction -61,286.400 -61,286.400
DOL 0.000 0.00
1.00000 -61,286.400 -61,286.40
1238 900-00006 Added Item (Dollar)/ (COMPENSABLE DELAYS) 199,371.520 199,371.520
DOL 0.000 0.00
1.00000 199,371.520 199,371.52
2060 202-00026 Rem S and D Pave (Package 4) 0.000 0.000
Sy 0.000 0.00
19.17000 0.000 0.00
2070 202-00220 Rem Asphalt Mat (Package 4) 2,186.000 0.000
SY 2,186.000 17,903.34
8.19000 2,186.000 17,903.34
2075 202-00700 Rem Light Standard (Package 4) 0.000 0.000
EACH 0.000 0.00
807.45000 0.000 0.00
2080 202-00705 Rem Light Standard Foundation (Package 4) 0.000 0.000
EACH 0.000 0.00
807.45000 0.000 0.00
2085 202-00750 Rem Luminaire (Package 4) 0.000 0.000
EACH 0.000 0.00
404.25000 0.000 0.00
2090 203-00010 Uncl Excav (CIP) (Package 4) 0.000 0.000
cY 0.000 0.00
13.02000 0.000 0.00
2095 203-00060 Emb Matl (CIP) (Package 4) 0.000 0.000
cY 0.000 0.00
18.42000 0.000 0.00
2100 203-01100 Proof Rolling (Package 4) 0.000 0.000
HOUR 0.000 0.00
161.70000 0.000 0.00
2105 203-01500 Blading (Package 4) 0.000 0.000
HOUR 0.000 0.00

220.50000 0.000 0.00
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2110 203-01510 Backhoe (Package 4) 0.000 0.000
HOUR 0.000 0.00
199.50000 0.000 0.00
2115 203-01550 Dozing (Package 4) 0.000 0.000
HOUR 0.000 0.00
225.75000 0.000 0.00
2120 203-02330 Laborer (Package 4) 0.000 0.000
HOUR 0.000 0.00
53.38000 0.000 0.00
2130 207-00205 Topsoil (Package 4) 0.000 0.000
cY 0.000 0.00
7.04000 0.000 0.00
2135 207-00210 Stockpile Topsoil (Package 4) 0.000 0.000
cY 0.000 0.00
5.78000 0.000 0.00
2140 304-06007 ABC (CL 6) (Package 4) 0.000 0.000
cY 0.000 0.00
54.60000 0.000 0.00
2145 403-00720 HMA (Patching) (Asph) (Package 4) 0.000 0.000
TON 0.000 0.00
226.01000 0.000 0.00
2150 4083-09210 SMA (Package 4) 0.000 0.000
TON 0.000 0.00
137.55000 0.000 0.00
2155 403-33841 HMA (Gr S) (100) (PG 64-22) (Package 4) 0.000 0.000
TON 0.000 0.00
105.00000 0.000 0.00
2160 411-10255 Emul Asph (SS) (Package 4) 0.000 0.000
GAL 0.000 0.00
4.20000 0.000 0.00
2165 506-00206 Riprap (6 In) (Package 4) 0.000 0.000
cY 0.000 0.00

97.65000 0.000 0.00
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2170 603-01245 24 In RCP (CIP) (Package 4) 0.000 0.000
LF 0.000 0.00
247.80000 0.000 0.00
2175 603-05024 24 In RCES (Package 4) 0.000 0.000
EACH 0.000 0.00
1,155.00000 0.000 0.00
2180 604-00505 Inlet Ty D (5 Ft) (Package 4) 0.000 0.000
EACH 0.000 0.00
4,935.00000 0.000 0.00
2185 606-00302 Gdrail Ty 3 (31 In MGS) (Package 4) 0.000 0.000
LF 0.000 0.00
28.63000 0.000 0.00
2190 606-01340 End Anchor Ty 3D (Package 4) 0.000 0.000
EACH 0.000 0.00
1,122.12000 0.000 0.00
2195 606-01380 Transition Ty 3H (Package 4) 0.000 0.000
EACH 0.000 0.00
1,260.00000 0.000 0.00
2200 606-02003 End Anchor (Nonflared) (Package 4) 0.000 0.000
EACH 0.000 0.00
3,250.76000 0.000 0.00
2205 607-60620 Road Closure Gate (Package 4) 0.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
2210 612-00001 Delin (Ty I) (Package 4) 0.000 0.000
EACH 0.000 0.00
21.32000 0.000 0.00
2215 612-00003 Delin (Ty Ill) (Package 4) 0.000 0.000
EACH 0.000 0.00
26.65000 0.000 0.00
2220 612-00052 Reflector (Package 4) 0.000 0.000
EACH 0.000 0.00

78.75000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 35

PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

2225 613-00206 2 In Elec Cond (Bored) (Package 4) 0.000 0.000
LF 0.000 0.00
13.87000 0.000 0.00
2230 613-13040 Lumin (LED)(40,000 lumens) (Package 4) 0.000 0.000
EACH 0.000 0.00
948.15000 0.000 0.00
2235 613-34300 Light Std Metal (30 Ft) (Package 4) 0.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
2240 613-40010 Light Std Foundation (Package 4) 0.000 0.000
EACH 0.000 0.00
1,478.40000 0.000 0.00
2245 614-00011 Sign Panel (CL I) (Package 4) 0.000 0.000
SF 0.000 0.00
21.32000 0.000 0.00
2250 614-00012 Sign Panel (CL Il) (Package 4) 0.000 0.000
SF 0.000 0.00
25.59000 0.000 0.00
2255 614-01583 Stl Sign Supp (2-1/2 In Rd 80)(Po&Slip) (Packag ed) 0.000 0.000
EACH 0.000 0.00
479.69000 0.000 0.00
2260 614-85001 Impact Atten (Package 4) 0.000 0.000
EACH 0.000 0.00
25,935.00000 0.000 0.00
2265 627-00009 Mod Epoxy (Inlaid) (Package 4) 0.000 0.000
GAL 0.000 0.00
326.78000 0.000 0.00

CAT 0200 CURRENT AMT$ 98,810,077.62 $ 1,272,271.69 $86,573,232.95
CAT NO0210 DRAINAGE

0246 206-01809 Shoring (A 29) 1.000 1.000
LS 0.000 0.00
30,660.00000 1.000 30,660.00
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0606 604-39000 MH Spec (Water Quality) 6.000 3.000
EACH 2.400 153,972.00
64,155.00000 5.400 346,437.00
1240 206-00065 *Structure Backfill (Flow-Fill) 226.000 169.270
cY 0.000 0.00
290.85000 169.270 49,232.18
1241 206-00000 Str Excav 1,151.000 334.500
CcY 0.000 0.00
15.54000 334.500 5,198.13
1242 206-00100  Str Bkfl (CL 1) 950.000 271.400
cY 0.000 0.00
44.52000 271.400 12,082.73
1245 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1250 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1255 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1260 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
28,245.00000 1.000 28,245.00
1265 206-01785 *Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
14,070.00000 1.000 14,070.00
1270 206-01786 *Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
29,295.00000 1.000 29,295.00
1275 206-01787 *Shoring (Area 7) 1.000 1.000
LS 0.000 0.00

26,302.50000 1.000 26,302.50
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1280 206-01788 *Shoring (Area 8) 1.000 1.000
LS 0.000 0.00
26,775.00000 1.000 26,775.00
1285 206-01789 *Shoring (Area 9) 1.000 1.000
LS 0.000 0.00
62,790.00000 1.000 62,790.00
1290 206-01790 *Shoring (Area 10) 1.000 1.000
LS 0.000 0.00
37,642.50000 1.000 37,642.50
1295 206-01791 *Shoring (Area 11) 1.000 1.000
LS 0.000 0.00
9,660.00000 1.000 9,660.00
1300 206-01792 *Shoring (Area 12) 1.000 1.000
LS 0.000 0.00
34,545.00000 1.000 34,545.00
1305 206-01793 *Shoring (Area 13) 1.000 1.000
LS 0.000 0.00
12,705.00000 1.000 12,705.00
1310 206-01794 *Shoring (Area 14) 1.000 1.000
LS 0.000 0.00
40,740.00000 1.000 40,740.00
1315 206-01795 *Shoring (Area 15) 1.000 1.000
LS 0.000 0.00
12,705.00000 1.000 12,705.00
1320 206-01796 *Shoring (Area 16) 1.000 0.500
LS 0.000 0.00
36,330.00000 0.500 18,165.00
1325 206-01797 *Shoring (Area 17) 1.000 0.500
LS 0.000 0.00
35,595.00000 0.500 17,797.50
1330 206-01798 *Shoring (Area 18) 1.000 0.500
LS 0.000 0.00

39,585.00000 0.500 19,792.50
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PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1335 206-01799 *Shoring (Area 19) 1.000 0.750
LS 0.000 0.00
38,430.00000 0.750 28,822.50
1340 207-00405  Topsoil (Special) 800.000 0.000
cY 0.000 0.00
52.50000 0.000 0.00
1345 210-04020 *Modify Inlet 24.500 23.500
EACH 1.000 2,625.00
2,625.00000 24.500 64,312.50
1350 210-04025 *Modify Structure 7.000 5.000
EACH 0.000 0.00
3,675.00000 5.000 18,375.00
1355 216-00021 *Soil Retention Blanket (Class 1) 167,147.590 158,334.150
SY 8,813.440 17,979.42
2.04000 167,147.590 340,981.08
1360 216-00301 *Turf Reinforcement Mat (Class 1) 13,325.000 1,964.500
SY 0.000 0.00
4.04000 1,964.500 7,936.58
1365 216-00302 *Turf Reinforcement Mat (Class 2) 33,744.570 32,647.460
SY 1,097.110 5,310.01
4.84000 33,744.570 163,323.72
1370 216-00303 *Turf Reinforcement Mat (Class 3) 25,950.000 10,400.000
SY 0.000 0.00
5.86000 10,400.000 60,944.00
1375 506-00012  *Riprap (Special) 30.000 29.000
EACH 0.000 0.00
1,470.00000 29.000 42,630.00
1380 506-00206 *Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.25000 0.000 0.00
1381 506-00206 Riprap (6 In) 5,971.000 348.400
cY 0.000 0.00

168.74000 348.400 58,789.02
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE "
CAT NO0210 DRAINAGE
1385 506-00212 *Riprap (12 Inch) 1,009.230 918.230
CcY 91.000 11,752.65
129.15000 1,009.230 130,342.05
1390 506-00412  *Soil Riprap (12 Inch) 1,660.000 1,643.250
cY 0.000 0.00
156.45000 1,643.250 257,086.46
1395 506-00424  *Soil Riprap (24 Inch) 0.000 0.000
cY 0.000 0.00
171.15000 0.000 0.00
1400 601-01000 *Concrete Class B 92.000 83.640
cY 0.000 0.00
1,239.00000 83.640 103,629.96
1405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,651.500 8,651.500
LF 0.000 0.00
87.36000 8,651.500 755,795.04
1410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,041.930 2,017.930
LF 24.000 2,860.32
119.18000 2,041.930 243,357.22
1415 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 274.000 264.000
LF 0.000 0.00
162.75000 264.000 42,966.00
1420 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,174.000 2,015.200
LF 68.000 14,422.80
212.10000 2,083.200 441,846.72
1425 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 237.000 202.000
LF 10.000 2,719.50
271.95000 212.000 57,653.40
1430 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 296.000 260.000
LF 0.000 0.00
260.40000 260.000 67,704.00
1435 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 244.000 244.000
LF 0.000 0.00
334.95000 244.000 81,727.80



CONTID:
PCN:
PROJECT:

CAT NO0210

1440 603-05018

1445 603-05024

1450 603-05030

1455 603-05036

1460 603-05042

1465 603-70607

1470  604-00305

1475 604-00310

1480 604-00505

1485 604-00510

1490 604-00515

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

DRAINAGE

*18 Inch Reinforced Concrete End Section

*24 Inch Reinforced Concrete End Section

*30 Inch Reinforced Concrete End Section

*36 Inch Reinforced Concrete End Section

*42 Inch Reinforced Concrete End Section

*6x7 Foot Concrete Box Culvert (Precast)

*Inlet Type C (5 Foot)

*Inlet Type C (10 Foot)

*Inlet Type D (5 Foot)

*Inlet Type D (10 Foot)

*Inlet Type D (15 Foot)

ESTIMATE NO: 0030

CURRENT
QUANTITY/
UNITS
UNIT PRICE

11.000
EACH
997.50000

13.000
EACH
1,155.00000

5.000
EACH
1,365.00000

22.000
EACH
1,627.50000

3.000
EACH
1,785.00000

104.000
LF
1,774.50000

12.000
EACH
3,990.00000

2.000
EACH
4,725.00000

21.000
EACH
4,935.00000

6.000
EACH
6,930.00000

1.000
EACH
8,085.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

11.000
0.000
11.000

11.000
0.000
11.000

5.000
0.000
5.000

20.000
2.000
22.000

3.000
0.000
3.000

104.000
0.000
104.000

11.000
0.000
11.000

2.000
0.000
2.000

17.800
2.000
19.800

6.000
0.000
6.000

0.000
0.000
0.000

Page 40
ESTIMATE RUN 08/12/2021

15:17:14
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
10,972.50
0.00
12,705.00
0.00
6,825.00
3,255.00
35,805.00
0.00
5,355.00
0.00
184,548.00
0.00
43,890.00
0.00
9,450.00
9,870.00
97,713.00
0.00
41,580.00
0.00
0.00
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PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1495 604-25000 *Vane Grate Inlet Special 11.000 8.800
EACH 0.000 0.00
9,208.50000 8.800 81,034.80
1500 604-25005 *Vane Grate Inlet (5 Foot) 28.000 27.000
EACH 0.000 0.00
7,581.00000 27.000 204,687.00
1505 604-25010 *Vane Grate Inlet (10 Foot) 11.000 10.400
EACH 0.000 0.00
8,631.00000 10.400 89,762.40
1510 604-25015 *Vane Grate Inlet (15 Foot) 0.000 0.000
EACH 0.000 0.00
10,468.50000 0.000 0.00
1515 604-26005 *Vane Grate Inlet (Double) (5 Foot) 25.000 23.200
EACH 0.000 0.00
10,153.50000 23.200 235,561.20
1520 604-26010 *Vane Grate Inlet (Double) (10 Foot) 0.000 0.000
EACH 0.000 0.00
4,693.50000 0.000 0.00
1521 604-26010 Vane Grate Inlet (D) (10 Ft) 2.000 1.600
EACH 0.000 0.00
12,628.16000 1.600 20,205.06
1522  604-30000 MH Slab Base (Spec) 4.000 1.000
EACH 0.000 0.00
4,693.50000 1.000 4,693.50
1525 604-30005 *Manhole Slab Base (5 Foot) 2.000 2.000
EACH 0.000 0.00
3,360.00000 2.000 6,720.00
1530 604-30010 *Manhole Slab Base (10 Foot) 9.600 9.600
EACH 0.000 0.00
5,145.00000 9.600 49,392.00
1535 604-30015 *Manhole Slab Base (15 Foot) 2.000 2.000
EACH 0.000 0.00

8,610.00000 2.000 17,220.00
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PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1540 604-30020 *Manhole Slab Base (20 Foot) 0.000 0.000
EACH 0.000 0.00
9,555.00000 0.000 0.00
1545 604-30025 *Manhole Slab Base (25 Foot) 1.000 0.800
EACH 0.000 0.00
10,290.00000 0.800 8,232.00
1550 604-31000 *Manhole Box Base (Special) 3.000 2.900
EACH 0.000 0.00
22,018.50000 2.900 63,853.65
1555 604-31010 *Manhole Box Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
14,910.00000 1.000 14,910.00
1560 604-31015 *Manhole Box Base (15 Foot) 1.000 1.000
EACH 0.000 0.00
16,905.00000 1.000 16,905.00
1565 609-24002 *Gutter Type 2 (2 Foot) 12,205.000 11,991.000
LF 0.000 0.00
24.49000 11,991.000 293,659.59
2055 202-00019 Rem Inlet (Package 4) 0.000 0.000
EACH 0.000 0.00
987.00000 0.000 0.00
2065 202-00035 Rem Pipe (Package 4) 0.000 0.000
LF 0.000 0.00
96.60000 0.000 0.00
2125 206-00510 Filter Matl (CL A) (Package 4) 0.000 0.000
cY 0.000 0.00
92.40000 0.000 0.00

CATO0210 CURRENT AMT$ 6,863,046.81 $ 224,766.70 $ 5,412,922.79
CAT NO0220 ITS

1570 210-00473 *Reset TV Cameras 2.000 2.000
EACH 0.000 0.00
5,769.75000 2.000 11,539.50
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PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1575 210-00475 *Reset Closed Circuit Television Pole 4.000 2.000
EACH 0.000 0.00
6,125.70000 2.000 12,251.40
1577 210-00477 Reset Weather Station 2.000 2.000
EACH 0.000 0.00
3,032.40000 2.000 6,064.80
1580 210-00820 *Reset Variable Message Sign 2.000 2.000
EACH 0.000 0.00
45,307.50000 2.000 90,615.00
1580 MATERIAL ALLOWANCE Caisson Anchor Bolt Assembly 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
1582 210-00827 Res Pull Box 4.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
1585 210-00840 *Reset Traffic Signal Pole 3.000 3.000
EACH 0.000 0.00
3,081.75000 3.000 9,245.25
1590 210-00847 *Reset Travel Time Indicator 8.000 0.000
EACH 0.000 0.00
4,558.05000 0.000 0.00
1595 210-00855 *Reset Traffic Signal Controller Cabinet 3.000 3.000
EACH 0.000 0.00
4,620.00000 3.000 13,860.00
1600 503-00024 *Drilled Shaft (24 Inch) 114.040 114.040
LF 0.000 0.00
384.30000 114.040 43,825.57
1605 503-00036  *Drilled Shaft (36 Inch) 43.000 43.000
LF 0.000 0.00
188.08000 43.000 8,087.44
1607 503-00042 Drilled Shaft (42 In) 21.000 19.100
LF 0.000 0.00

508.15000 19.100 9,705.67
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PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1610 503-00048 *Drilled Shaft (48 Inch) 79.000 79.000
LF 0.000 0.00
549.37000 79.000 43,400.23
1615 612-00260 *Location Marker (Fiber Optic)(Dome) 17.000 1.000
EACH 0.000 0.00
170.10000 1.000 170.10
1620 612-00270 *Location Marker (Utility)(Flat Slat) 40.000 40.000
EACH 0.000 0.00
75.60000 40.000 3,024.00
1623 613-00102 1 In Elec Cond (GRC) (Special) ) 410.000 0.000
LF 0.000 0.00
35.91000 0.000 0.00
1625 613-00206 *2 Inch Electrical Conduit (Bored) 5,170.000 1,683.000
LF 205.000 2,843.35
13.87000 1,888.000 26,186.56
1630 613-00306 *3 Inch Electrical Conduit (Bored) 4,250.000 2,858.000
LF 0.000 0.00
22.33000 2,858.000 63,819.14
1635 613-01100 *1 Inch Electrical Conduit (Plastic) 1,729.000 1,729.000
LF 0.000 0.00
20.19000 1,729.000 34,908.51
1640 613-01200 *2 Inch Electrical Conduit (Plastic) 8,424.000 8,424.000
LF 0.000 0.00
12.55000 8,424.000 105,721.20
1645 613-01300 *3 Inch Electrical Conduit (Plastic) 2,910.000 2,910.000
LF 0.000 0.00
19.07000 2,910.000 55,493.70
1650 613-07000 *Pull Box (Special) 5.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
1655 613-07011 *Pull Box (11"x18"x12") 18.000 2.000
EACH 0.000 0.00

1,223.25000 2.000 2,446.50
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PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1660 613-07023 *Pull Box (24"x36"x24") 14.000 1.000
EACH 0.000 0.00
1,904.70000 1.000 1,904.70
1665 613-07040 *Pull Box (30"x48"x24") 4.000 4.000
EACH 0.000 0.00
2,640.75000 4.000 10,563.00
1665 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
1,095.75000 0.000 0.00
1670 613-80130 *Service Meter Cabinet 7.000 7.000
EACH 0.000 0.00
7,072.80000 7.000 49,509.60
1675 614-10123 *Variable Message Sign (Install Only) 1.000 1.000
EACH 0.000 0.00
28,460.25000 1.000 28,460.25
1680 614-10147 *Variable Message Sign LED (Overhead) 2.000 2.000
EACH 0.000 0.00
120,608.25000 2.000 241,216.50
1685 614-30110 Butterfly Structure 1.000 1.000
EACH 0.000 0.00
40,036.46000 1.000 40,036.46
1685 MATERIAL ALLOWANCE Bultterfly Structure 0.000
EACH 0.000 0.00
25,200.00000 0.000 0.00
1690 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 1.000 0.000
EACH 1.000 104,651.55
104,651.55000 1.000 104,651.55
1690 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH -1.000 -71,800.00
71,800.00000 0.000 0.00
1695 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00

358.05000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1700 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1705 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1710 614-70032 *Optical Filter 20.000 4.000
EACH 0.000 0.00
1,268.40000 4.000 5,073.60
1715 614-72830 *Communications Cabinet (Toll Point) 1.000 1.000
EACH 0.000 0.00
14,966.70000 1.000 14,966.70
1720 614-72830 *Communications Cabinet (TYPE 332) 4.000 3.000
EACH 1.000 14,382.90
14,382.90000 4.000 57,531.60
1725 614-72830 *Communications Cabinet (TYPE 332D) 0.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1730 614-72832 *Communications Cabinet (Type 2) 3.000 3.000
EACH 0.000 0.00
15,608.25000 3.000 46,824.75
1735 614-72875 *Loop Detector Wire 3,100.000 1,104.000
LF 0.000 0.00
8.40000 1,104.000 9,273.60
1740 614-72887 *Microwave Vehicle Radar Detector 10.000 4.000
EACH 1.000 12,831.00
12,831.00000 5.000 64,155.00
1740 MATERIAL ALLOWANCE MICROWAVE VEHICLE RADAR DETETOR 6.000
EACH -1.000 -6,893.12
6,893.12000 5.000 34,465.60
1745 614-73005 *Piezo (Electric) (Class Il) 9.000 3.000
EACH 0.000 0.00

10,431.75000 3.000 31,295.25
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PCN: 22590-BID ESTIMATE RUN 08/12/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1750 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
13,965.00000 0.000 0.00
1755 614-86010 *Connected Vehicle Roadside Unit 7.000 0.000
EACH 0.000 0.00
8,881.95000 0.000 0.00
1760 614-86734 *Weigh-In-Motion Station (Type Ill) 0.000 0.000
EACH 0.000 0.00
148,844.85000 0.000 0.00
1761 614-86734 WIM Station (Ty 1) (FR36) 1.000 0.000
EACH 0.000 0.00
183,402.20000 0.000 0.00
1765 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
89,236.08000 0.000 0.00
1770 614-86800 *Uninterrupted Power Supply 3.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 6,580.000 1,146.000
LF 0.000 0.00
3.60000 1,146.000 4,125.60
1780 614-87015 *Buffer Tube Fan Out Kit 6.000 2.000
EACH 0.000 0.00
739.20000 2.000 1,478.40
1785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 2.000
EACH 0.000 0.00
1,383.90000 2.000 2,767.80
1790 614-87320 *Closed Circuit Television 4.000 3.000
EACH 1.000 13,322.40
13,322.40000 4.000 53,289.60
1795 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00

4,272.45000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0220

1796 614-87350

1800 614-87402

1800

1805 614-87413

1810 614-87692

CAT NO0300

1812 206-00000

1813 206-00100

1814 206-00360

1815 420-00000

1820 502-00460

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

Test Fiber Optic Cable (FR36)

*Breakaway Tapered ITS Pole Steel (40 Feet)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0030

MATERIAL ALLOWANCE Pole, Breakaway ITS

*Fiber Optic Cable (Multi Mode) (12 Strands)

*Ethernet Switch Type Il

STRUCTURES

Str Excav

Str Bkfl (CL 1)

Mechanical Reinforcement of Soil

*Geomembrane

Pile Tip

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
17,341.95000
4.000
EACH
11,632.95000
EACH
2,450.00000
5,890.000
LF
4.04000
5.000
EACH
3,960.60000
CAT 0220
9,628.000
cy
15.54000
11,165.000
cYy
44.52000
10,215.000
cy
8.88000
3,437.000
SY
10.98000
162.000
EACH

186.73000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

4.000
0.000
4.000

0.000
0.000
0.000

3,390.000
0.000
3,390.000

0.000
0.000
0.000

CURRENT AMT$ 2,251,615.29

8,471.000
0.000
8,471.000

10,215.000
0.000
10,215.000

10,215.000
0.000
10,215.000

3,437.000
0.000
3,437.000

162.000
0.000
162.000

Page 48

ESTIMATE RUN 08/12/2021

AMOUNT
THIS
PERIOD

15:17:14

CUMULATIVE

AMOUNT

17,341.95

46,531.80

0.00

13,695.60

69,338.08 $ 1,419,523.48

0.00

131,639.34

454,771.80

90,709.20

37,738.26

30,250.26
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0030
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
103.33330 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0030
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 2.000
EACH 0.000 0.00
85.00000 2.000 170.00

1825 502-00500 *Complete Joint Penetration (CJP) Splice 36.000 36.000
EACH 0.000 0.00
1,779.45000 36.000 64,060.20

1830 502-11489 *Steel Piling (HP 14x89) 12,156.000 11,280.000
LF 0.000 0.00
91.75000 11,280.000 1,034,940.00

1830 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE 780 LF Pile Driven--Report 1 380.001 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0030
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83501 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
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CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
1831 900-00012 Added Item (Foot)/ Steel Piling Cut-offs (per Secti on 962.620 345.000
502.13
) LF 0.000 0.00
73.40000 345.000 25,323.00
1835 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
188.08000 0.000 0.00
1840 504-04425 Architectural Precast Concrete Panel 0.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
1845 507-00000 Concrete Slope and Ditch Paving 0.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1850 513-00600 Bridge Drain 11.000 11.000
EACH 0.000 0.00
4,926.29000 11.000 54,189.19
1855 515-00120 *Waterproofing (Membrane) 8,076.000 8,076.000
SY 0.000 0.00
15.91000 8,076.000 128,489.16
1860 515-00400 *Concrete Sealer 437.000 380.500
SY 43.000 559.86

13.02000 423.500 5,513.97
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PROJECT: NHPP0252-476 ESTIMATE NO: 0030 15:17:14
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1865 518-01004 Bridge Expansion Device (0-4 Inch) 589.000 589.000
LF 0.000 0.00
245.61000 589.000 144,664.29

1865 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00

102.60000 0.000 0.00

1865 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00

102.60000 0.000 0.00

1870 518-03000 *Sawing and Sealing Bridge Joint 1,778.000 128.000
LF 0.000 0.00
27.01000 128.000 3,457.28

1875 601-03040 *Concrete Class D (Bridge) 3,895.000 3,884.790
CcY 0.000 0.00
719.60000 3,884.790 2,795,494.88

1875 MATERIAL ALLOWANCE Conc, CL D 0.000
cY 0.000 0.00
12.99142 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 0.000
cYy 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for Report 0.000
1875-002
cY 0.000 0.00

16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Adjustment Per Report 1875-0 02 0.000
cYy 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for 1875-0 03 & 0.000
1875-004
cY 0.000 0.00

20.54326 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 1875-005,006,007 0.000
cYy 0.000 0.00
20.54326 0.000 0.00
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,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0300 STRUCTURES
1875 MATERIAL ALLOWANCE Deck Panels 1875-008,009 0.000
cY 0.000 0.00
22.80248 0.000 0.00
1875 MATERIAL ALLOWANCE Conc, CL D 0.000
NCU 0.000 0.00
22.80248 0.000 0.00
1875 MATERIAL ALLOWANCE Conc, CL D Adjustment Report 0.000
NCU 0.000 0.00
22.80248 0.000 0.00
1880 601-03050 *Concrete Class D (Wall) 214.000 62.300
cY 0.000 0.00
564.15000 62.300 35,146.55
1885 601-40301 *Structural Concrete Coating 17,522.000 14,385.500
SF 1,640.000 2,378.00
1.45000 16,025.500 23,236.98
1890 601-40302 *Structural Concrete Coating (Anti-Graffiti) 10,602.000 10,602.000
SF 0.000 0.00
1.34000 10,602.000 14,206.68
1895 602-00000 *Reinforcing Steel 4,530.000 4,047.000
LB 0.000 0.00
1.06000 4,047.000 4,289.82
1900 602-00020 *Reinforcing Steel (Epoxy Coated) 807,000.000 714,146.400
LB 0.000 0.00
1.24000 714,146.400 885,541.54
1905 605-83002 Geocomposite Drain with Pipe 0.000 0.000
SY 0.000 0.00
31.50000 0.000 0.00
1910 606-00931 *Guardrail Type 9 (Style CD) (Special) 0.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1915 606-10700 *Bridge Rail Type 7 795.000 770.000
LF 0.000 0.00
89.87000 770.000 69,199.90
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1920 606-10705 *Bridge Rail Type 7 (Special) 99.000 99.000
LF 0.000 0.00
124.89000 99.000 12,364.11
1925 606-11030 *Bridge Rail Type 10M 961.000 961.000
LF 0.000 0.00
158.81000 961.000 152,616.41
1925 MATERIAL ALLOWANCE Bridge Rail 0.000
LF 0.000 0.00
73.80000 0.000 0.00
1925 MATERIAL ALLOWANCE Bridge Rail 0.000
LF 0.000 0.00
73.80000 0.000 0.00
1930 607-53137 *Fence Chain Link (Special) (36 Inch) 195.000 195.000
LF 0.000 0.00
51.22000 195.000 9,987.90
1935 613-00200 *2 Inch Electrical Conduit 3,034.000 3,034.000
LF 0.000 0.00
12.55000 3,034.000 38,076.70
1940 618-00154 *Prestressed Concrete | (BT54) 2,160.000 2,160.000
LF 0.000 0.00
253.37000 2,160.000 547,279.20
1940 MATERIAL ALLOWANCE Intermediate Diaphragms 0.000
LF 0.000 0.00
5.24805 0.000 0.00
1940 MATERIAL ALLOWANCE Prestress Girder 0.000
LF 0.000 0.00
155.82000 0.000 0.00
1945 618-01992 *Prestressed Concrete Box (Depth Less Than 32 | nches) 14,730.000 14,730.000
SF 0.000 0.00
56.09000 14,730.000 826,205.70
1945 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00

36.32000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1945 MATERIAL ALLOWANCE Prestressed Box Less than 0.000
32"--DP-DQ-DR-Ph 2
SF 0.000 0.00
36.32000 0.000 0.00
1950 618-01995 *Prestressed Concrete Box (Depth 32 Inch Throug h 48 0.000 0.000
Inch
) EACH 0.000 0.00
51.02000 0.000 0.00
1950 MATERIAL ALLOWANCE Prestress Girder 0.000
EACH 0.000 0.00
36.32000 0.000 0.00
1951 618-01994 Prestress Conc Box (Depth 32" Thru 48") Change Order # 14,728.000 14,728.000
008
SF 0.000 0.00
51.02000 14,728.000 751,422.56
1951 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
36.32000 0.000 0.00
1955 641-10000 *Shotcrete 0.000 0.000
SY 0.000 0.00
117.86000 0.000 0.00
1981 206-01800 Shoring (A 20) 1.000 1.000
LS 0.000 0.00
63,801.42000 1.000 63,801.42
1986 206-01801 Shoring (A 21) 1.000 1.000
LS 0.000 0.00
60,158.60000 1.000 60,158.60
1991 206-01802 Shoring (A 22) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
1996 206-01803 Shoring (A 23) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
2001 206-01804 Shoring (A 24) 1.000 1.000
LS 0.000 0.00

123,760.44000 1.000 123,760.44
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,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0300 STRUCTURES
2006 206-01805 Shoring (A 25) 1.000 1.000
LS 0.000 0.00
34,602.92000 1.000 34,602.92
2033 606-10705 Brdg Rail Ty 7 (Spec) 959.000 959.000
LF 0.000 0.00
124.89000 959.000 119,769.51

CAT 0300 CURRENT AMT$ 9,387,111.69 $ 2,937.86 $ 8,943,563.55
CAT NOO0310 WALLS (Noise, Median, Outside)
1836 503-00036 Drilled Caisson (36 In) 5,900.000 5,900.000
LF 0.000 0.00
188.08000 5,900.000 1,109,672.00
1841 504-04425 Architectural Precast Concrete Panel 57,780.000 57,780.000
SF 0.000 0.00
32.42000 57,780.000 1,873,227.60
1841 MATERIAL ALLOWANCE MSE Panel Face--20416 SF of 43150 0.000
SF-H-17-Cl
SF 0.000 0.00
13.64000 0.000 0.00
1841 MATERIAL ALLOWANCE MSE Panel Face--20416 SF of 40832 0.000
SF-H-17-Cl
SF 0.000 0.00
13.64000 0.000 0.00
1841 MATERIAL ALLOWANCE Post--1914 LF of 2958 LF H- 17-Cl 0.000
SF 0.000 0.00
3.71709 0.000 0.00
1841 MATERIAL ALLOWANCE Post--1914 LF of 3,829 LF (H -17-Cl) 0.000
SF 0.000 0.00
5.07789 0.000 0.00
1841 MATERIAL ALLOWANCE Post--1915 LF of 3,829 LF (H -17-Cl) 0.000
SF 0.000 0.00
5.07789 0.000 0.00
1846 507-00000 Conc S and D Pave 30.000 26.000
cY 0.000 0.00
840.00000 26.000 21,840.00
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CAT NOO0310 WALLS (Noise, Median, Outside)

1906 605-83002 Geocomp Drain (w/ Pipe) 445.000 445.000
Sy 0.000 0.00
31.50000 445.000 14,017.50
1911 606-00931 Guardrail Type 9 (Style CD) (Special) 292.000 292.000
LF 0.000 0.00
144.74000 292.000 42,264.08
1956 641-10000 Shotcrete 0.000 0.000
Sy 0.000 0.00
117.86000 0.000 0.00
1957 641-10010 Initial Shotcrete Facing 1,780.000 1,780.000
SF 0.000 0.00
13.10000 1,780.000 23,318.00
1960 206-00000 *Structure Excavation 18,885.000 18,850.000
cY 0.000 0.00
15.54000 18,850.000 292,929.00
1965 206-00050 *Structure Backfill (Special) 882.000 881.000
cY 0.000 0.00
86.14000 881.000 75,889.34
1970 206-00100 *Structure Backfill (Class 1) 26,770.000 26,751.000
cY 0.000 0.00
44.52000 26,751.000 1,190,954.52
1975 206-00360 *Mechanical Reinforcement of Soil 14,982.000 14,982.000
cY 0.000 0.00
8.88000 14,982.000 133,040.16
1980 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
63,801.42000 0.000 0.00
1985 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
60,158.60000 0.000 0.00
1990 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00

85,242.89000 0.000 0.00
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CAT NOO0310 WALLS (Noise, Median, Outside)

1995 206-01803 *Shoring (Area 23) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
2000 206-01804 *Shoring (Area 24) 0.000 0.000
LS 0.000 0.00
123,760.44000 0.000 0.00
2005 206-01805 *Shoring (Area 25) 0.000 0.000
LS 0.000 0.00
34,602.92000 0.000 0.00
2007 420-00000 Geomembrane 6,782.000 6,782.000
SY 0.000 0.00
10.98000 6,782.000 74,466.36
2010 504-04420 *Precast Panel Facing 22,200.000 22,200.000
SF 0.000 0.00
38.14000 22,200.000 846,708.00
2015 504-06406 *Soil Nail 1,740.000 1,740.000
LF 0.000 0.00
38.97000 1,740.000 67,807.80
2016 504-06410 Verification Testing 3.000 3.000
EACH 0.000 0.00
2,625.00000 3.000 7,875.00
2017 515-00400  Concrete Sealer 3,679.000 1,495.000
SY 1,152.000 14,999.04
13.02000 2,647.000 34,463.94
2018 601-03050 Conc CL D (Wall) 3,202.000 3,201.700
cY 0.000 0.00
564.15000 3,201.700 1,806,239.06
2019 601-40301 Struct Conc Coating 154,946.000 139,038.000
SF 0.000 0.00
1.45000 139,038.000 201,605.10
2020 601-40302 *Structural Concrete Coating (Anti-Graffiti) 118,429.000 32,129.000
SF 0.000 0.00

1.34000 32,129.000 43,052.86
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ESTIMATE RUN 08/12/2021

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0310

2025 602-00000

2030 602-00020

2032 606-10700

CAT NO0400

2035 620-00002

2040 620-00005

2045 620-00012

2050 620-00020

WALLS (Noise, Median, Outside)

*Reinforcing Steel

*Reinforcing Steel (Epoxy Coated)

Brdg Rail Ty 7

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

CATO0310

CAT 0400

123,597.000
LB
1.06000

144,513.000
LB
1.24000

3,552.000
LF
89.87000

3.000
EACH
100,809.86000

1.000
EACH
796,559.65000

1.000
EACH
67,041.14000

4.000
EACH
5,670.00000

123,597.000
0.000
123,597.000

144,513.000
0.000
144,513.000

3,552.000
0.000
3,552.000

15:17:14
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
131,012.82
0.00
179,196.12
0.00
319,218.24

CURRENT AMT$  8,645,947.90

3.000
0.000
3.000

1.000
0.000
1.000

1.000
0.000
1.000

4.000
0.000
4.000

CURRENT AMT$ 1,188,710.37
PROJECT TOTAL CURRENT AMT $27,146,509.68

$ 14,999.04 $ 8,488,797.50

0.00
302,429.58
0.00
796,559.65
0.00
67,041.14
0.00
22,680.00
$ 0.00 $ 1,188,710.37

$ 1,584,313.37  $12,026,750.64



